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AEB Vision 
 

Our vision is to provide professional engineering services that meet the 
infrastructure needs of our customers by: 

 
Planning projects that meet the goals of the City. 

 
Designing projects in a cost effective manner. 

 
Constructing projects in compliance with the contract documents. 

 
To reach this vision means: 

 
Utilizing the experience, education and training of our employees to create a more 

flexible work force. 
 

Empowering our employees to manage projects more independently. 
 

Use of innovative plan development, design and construction techniques to minimize 
project costs. 

  
Maintaining the highest level of ethics and professionalism. 

 

Long Term Vision Affirmation 
 

We will affirm and re-enforce our vision by operating the AEB with the following 
philosophy: 
 
Reduce the need for supervision by creating additional Engineering Technician III and 
Civil Engineer III promotional opportunities, and filling those positions with capable and 
motivated employees who can independently coordinate all aspects of a project. 
 
Assign employees based on: 
 
  The overall needs of the AEB. 
  The experience level necessary to administer the specific project. 
  The opportunity to diversify the experience of the workforce. 
  The expectation of minimizing project costs. 
 
Rotate employees between the Design/Environmental Division and the Construction 
Division so that all employees become proficient in both project design and construction 
administration. 
 
Maintain the proper balance between in-house design and consultant design. 
Determine and monitor overhead rates including project development and programming 
costs in order to fully understand the cost-effectiveness of the AEB. 

 
 
 



Akron Engineering Bureau 
2004 Major Accomplishments 

 
Economic Development.  Completed  the following projects. 
 
Middlebury Streetscape improvements in conjunction with the new grocery store  
development.   
 
Furnace Street/North Main Street improvements at Northside.  
 
Completed design and started construction on the Hickory Street improvements at 
Memorial Parkway.  
 
Completed construction of roadway improvements in Ascot Industrial Park.  The 
infrastructure on Phase II of the Park was completed in 2004.  The entire park was 
repaved in 2004.  Two new manufactures moved into the park in 2004, they were 
Applied Vision and Ultra Tech. 
 

• Completed the infrastructure of the industrial park. ~ $2,239460.00  
• Repaved all of the existing roadways ~ $102,585.00 
• Worked with developers to allow the buildings of Applied Vision and Ultra Tech 

to stay on schedule of occupancy ~ $101,200.00 
 
Participated in meetings with Summa to discuss the hospital’s master plan for 
improvements around the area of E. Market, Adams Street, Forge Street and Adolph 
Street.   
 
Completed construction of the High –Market parking deck. 
 
Beech Street Power plant- Environmental cleanup and demolition 
 
 
Neighborhoods.  Completed the following projects. 
 
Residential streets-Youtz Ave., Celtic/Edwin Streets, Silver Street, McGowan Street, 
Parkdale etal( Parkdale, LaCroix, Manning and Laurel) and Woodward Avenue. 
 
Started construction of the Hope VI public improvements to support new housing in 
Elizabeth Park.  
 
Participated in meetings with the University Park Alliance and provided cost estimates 
for potential improvements to the Spicertown area.   
 



 
 
 
Emergency Contracts.  Completed construction of the following emergency projects. 
Camp Brook Trunk Sewer 
Cascade Deck Plaza  
Ed Davis Gym Roof 
Maiden Lane Alley 
Mud Run Truck Sewer 
Philip Avenue Sewer 
 
Transportation projects.   Completed construction of the following improvements. 
South Main Street-Cole Avenue to Firestone Parkway 
Sand Run Road slope stabilization- Sand Run Parkway to Smith Road 
Carnegie Street bridge 
High Street Viaduct 
Cuyahoga Street-Memorial Parkway to Uhler Street 
Worked with Traffic Engineering, Public Works, Planning, and the Wheeling & Lake 
Erie Railroad to set up a program to replace deteriorated crossings.  Construction to take 
place on the first crossing in 2005.   
 
Environmental issues 
 
Storm Water Task Force 
 
A Storm Water task force was assembled from the Engineering Bureau, Public Works 
and Public Utilities.  A database and reference manual of flooding complaints was 
established.  The group monitors repetitive complaints and prioritizes the problems so 
that as funding becomes available, problems can be addressed. 
 
CSO Rack 40/31 Project 
 
At the end of 2004 the City bid the CSO Rack 40/31 Project.  This project entails the 
construction of a 9.5 million gallon concrete basin in order to reduce combine sewer 
overflows from CSO Racks 40 and 31.  This project is the first part of the CSO Long 
Term Control Plan. Construction of the tank has already begun with completion slated for 
June 2006. The cost of this project is $15.1 million. The location of the tank is 850 
Cuyahoga street (location of the old City workhouse). This CSO is the largest single 
overflow in the Akron system. 
 
Little Cuyahoga Interceptor Lining Project 
 
The City completed the Little Cuyahoga Interceptor Lining Project ($1.4 million) from 
Howard St to Stuber St. The project rehabilitated the aging sewer and reduced the amount 
of infiltration entering the system. The reduction of infiltration is a requirement of the 
Nine Minimum Controls portion of the CSO policy. 



 
 
 
 
 
Combined Sewer Overflow Rack 9 Project 
 
The Combined Sewer Overflow (CSO) Rack 9 sewer separation project was successfully 
completed. This separation accomplished the elimination of one of the City’s combined 
sewer overflows 
 
 
JEDDS.  Completed construction of the following projects. 
Canfield Road Pump Station 
Commerce Drive Sewer 
Harrington Road/Warner Road Water 
Oak Grove/High Grove Water 
Pigeon Creek/Copley Road Sewer  
 
Parks and Recreation 
Copley Road Soccer complex 
Pickle Road Sports field complex 
Nike/Lebron James basketball courts at Joy Park and Ed Davis Community Center and 
Summit Lake park 
Hardesty Park playground and walking path 
Grace Park playground and walking path 
Began a study to identify current conditions of sports fields, courts and playgrounds in 
City parks 
 
Awards 
High Street Viaduct - Award of Excellence from the Ohio Concrete Construction 
Association 
 
Tree City USA 
 
City Hall Planter Boxes - Keep Akron Beautiful Award 
 
Carnegie Avenue Bridge- Keep Akron Beautifull Take Pride in Akron Award 
 
 Lane Field/City View - Award of Achievement from Northern Ohio Live 
 
White Pond Interchange - Excellence in Engineering Award from ACEC (American 
Council of Engineering Companies) 
 
High-Main Parking Deck and Northwest Community Center- American Institute of 
Architects (AIA) 2004 Akron Design Awards  



 
Mud Run Golf Course- Golf Digest Junior Development Award 
 
Portage Path bridge won the American Society of Highway Engineers Cuyahoga Valley 
Section - 2004 Outstanding Highway Project Award 
 
Employees 
 
Five Engineering Bureau employees participated in a mentoring program with East High 
School 
 
Four Engineering Bureau employees participated in a Middle School leadership program 
with the Akron Public Schools 
 
Three Engineering Bureau employees participated in the Youth Motivation Task Force 
program with the Akron Public Schools 
 
Grants/outside funding 
Received federal highway funding through AMATS for the following projects. 
West Market Street (Revere to Pershing) - $120,000 STP funds for ROW in FY 2009.  
Construction is scheduled in FY 2010 using $2,687,200 in CMAQ funds. 
West Market Street (Hawkins to Twin Oaks) - $240,000 CMAQ funds for ROW in FY 
2007.  Construction is scheduled in FY 2009. 
West Market Street (Twin Oaks to Rose) - $1,569,000 STP funds for Construction in FY 
2009. 
Perkins Street Signalization (Main Street to SR 8) - $389,500 STP funds for Construction 
in FY 2006. 
Cascade Locks Bikeway Phase 2A - $500,000 in TEP funds for Construction in FY 2007. 
Cascade Locks Bikeway Phase 2B - $500,000 in TEP funds for Construction in FY 2006.   
Waterloo Road Towpath - $500,000 in TEP funds for Construction in FY 2009. 
 
USEPA Brownfields Grant 
The City was selected to receive a $200,000 Brownfields Grant. The grant is for the 
assessment of petroleum contaminated sites throughout Akron.  
 
Little Cuyahoga River Restoration and Cuyahoga River Re-aeration 
The Army Corps of Engineers approved the funding ($20,000) for conducting 
preliminary evaluation studies on the Cuyahoga River and the Little Cuyahoga River.  
 
Clean Ohio Assistance Fund 
Successful applications were submitted for Middlebury Phase II ($187,000) and Morgan 
Ave. ($195,000) to the Clean Ohio Assistance Fund. The funds will be used to perform 
environmental site assessments. 
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Akron Engineering Bureau 
Department of Public Service 

Status Report – 2004 Goals – FOURTH QUARTER  
 
2004 Goals 2004 Status to Date 
Bureau-Wide Goals  
Conduct an in-house Project 
Manager/Designer seminar for the Design 
and Environmental Division staff in 
December 2004. 

Goal reassigned to Tish Jernigan, Civil II 
and Travis Capper, Civil III.  
 
Outline of proposed topics completed. A 
survey of staff was completed and the final 
agenda is being established.   

Implement WCO Pilots as they become 
approved by the LCT subject to budget 
requirements. 
 

 

Construction Division  
Continue the development of a continuing 
education program for Resident Project 
Representatives with two additional areas of 
construction by December 31, 2004. 
 

The training session on Earthwork will be 
presented at the 2005 RPR seminar.  A 
second training session on conducting a 
sidewalk survey is under development. 

Update the Resident Project Representative 
Source Book by March 31 

Completed prior to RPR seminar. 

Conduct the Resident Project Representative 
seminar by March 31, 2004. 

Seminar was held on March 18, 2004. 

Continue to monitor Gypsy Moth infestation 
and work with the Ohio Department of 
Agriculture to have the highest levels treated 
by June 15, 2004. 

There has been no indication of infestation 
this year. 

Have at least 50 percent of the Resident 
Project Representatives using hand-held 
computers for daily reports by June 30, 2004. 
 

The transition from RPR’s using laptop 
computers to hand-held computers is 
complete. 

Begin the process of getting our Material 
Testing Laboratory ASHTO certified by 
having our lab personnel certified by October 
30, 2004. 
 

Three lab personnel attended an ODOT 
Asphalt Certification Class April 26 to April 30. 

Develop a means to quantify contractor’s 
performance so as to better estimate 
construction duration of future projects by 
December 31, 2004. 
 

The RPR on the Sand Run Road project 
has completed the Contractor’s time 
study. 
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2004 Goals 2004 Status to Date 
Design Division  
For staff returning to the office from the field 
and new co-op students, conduct in-house 
AutoCAD training sessions by January 31, 
2004. 
 

This goal was accomplished by the third week 
of January.  Twelve employees attended 
training sessions.  Six attended AutoCAD 
training and six attended an AutoCAD 2004 
Refresher course. 
 

Implement the automated linework feature in 
AutoCAD by June 30, 2004.  This feature will 
allow Survey to download point information 
directly into AutoCAD.  The function would 
automatically draw linear elements of the 
plan such as curbs, sidewalks, and retaining 
walls.  Drafters would no longer be trying to 
interpret the data received from Survey. 
 

A test case is being done with the Auto 
Linework.  It seems that it is most effective for 
defining walls, fences and to other similar 
situations.  It is not as effective for curbs, 
walks, or roads.  We have evaluated this 
goal and determined that it is not as 
effective as first thought. 
 

Install, train, and implement the use of Land 
Development 4.5 by September 30, 2004. 
 

Installation was complete by December 31, 
2004.  Training and implementation is 
scheduled for January 2005. 
 

Continue providing monthly training 
opportunities for the Design staff on relevant 
topics. 

Monthly training sessions continued 
through the 4th quarter.  Topics included 
precast concrete bridges, sports complex 
design, and a presentation of the GIS/GPS 
street light mapping. 
 

Produce a study by September 30, 2004 that 
determines required criteria for play 
equipment.  The study will organize these 
criteria in a format that can be used to 
determine acceptability of play equipment 
systems. 
 

A scope meeting was held this summer with 
Design, Construction, Planning, Parks 
Maintenance, and Building Maintenance.  The 
meeting produced a varied number of 
concerns that need to be sorted and 
developed into a study that addresses quality, 
component, and design criteria.   This goal 
will carry over to 2005. 
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2004 Goals 2004 Status to Date 
Environmental Division  

2003 GOAL CARRYOVER: Develop a city-
wide storm water management program for 
construction sites. 
ü Review all existing rules/regulations 

specifications and compile existing 
materials. 

ü Develop guidance materials (possible 
revisions to standard drawings) and 
presentation materials. 

ü Provide training opportunities. 
ü Assist Construction Division and 

Building Department in inspections 
throughout the summer construction 
season. 

The completion of this goal will require 
assistance from the Summit Soil and Water 
Conservation Service and PUB Storm Water 
Program. 
 

This goal was not completed. 
 
The proposed renewal (draft is currently 
being public noticed) of the City’s Storm 
Water NPDES Permit from Ohio EPA 
includes new and additional requirements 
that significantly impact this goal. 
 
The Environmental Division will continue 
to work with PUB in 2005 to implement the 
applicable portions of this goal in regard 
to the Storm Water Permit. 
 

Develop a Storm Water Task Force from City 
personnel representing AEB, PWB, PUB, 
and Law Department.  This Task Force will 
develop procedures to evaluate complaints 
from residents concerning storm water 
issues. They will make a determination of 
private or public property issue, document 
situation, recommend corrective action as 
warranted, recommend further study, etc.  
The steps and procedures developed by the 
team can be incorporated into CSR. 
 
Initiative started in 2003 with full 
implementation in first quarter of 2004. 
 

The Task Force completed the 
project/complaint status list (Microsoft  
Access database), file system and storm 
water CIP requests for 2005 Capital 
Budget. 
 
The Task Force will meet and update the 
database on a regular basis in 2005. 
 

Update the Environmental Division Studies 
Library.  Material stored in non-electronic 
format with electronic based index and 
catalog. 
 
Complete update prior to June 2004. 
 

The Environmental Division Studies 
Library has been updated and the index 
has been completed. 
 
It will be updated on a regular basis in 
2005. 
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2004 Goals 2004 Status to Date 
Implement procedures to conduct QA/QC 
review of plans prepared by a private 
developer. 
 
Complete review of revised procedure in 
January 2004 with implementation in March 
2004. 
 

Goal assigned to Mark Pirie, Engineering 
Technician III. Completed outline and 
rescheduled for completion in 4th quarter. 
 

Provide training opportunities in the following 
areas of study: 
 
•    Tunneling (Fall 2004) 
•    I/I Reduction (Summer 2004) 
 

Goal assigned to Pat Gsellman, Division 
Manager and Brad Beckert, Senior Engineer.  
 
Tunneling tour scheduled by Brad Beckert 
for June 28, 2004.  COMPLETED 
 
I/I Reduction to be rescheduled in 4th 
quarter. 
 

Pilot Project Management Software 
(dependent on budget). 
 
Upon acceptance of budget and approval of 
the 2004 CIP projects will be input in 
February/March with pilot implementation in 
April 2004. 
 

Goal assigned to Brad Beckert, Senior 
Engineer.  
 
Completion dependent on budget and 
technology requirements. 
 
Funding not available for 1st half of 2004.  
No progress made on this goal. 
 

Administrative Services  

Develop a centralized mapping of wetlands 
delineations, environmental site 
assessments, conservation easements and 
soil borings city wide.  The data and reports 
will be collected in the first half of 2004 and 
the mapping will be completed in the 4th 
quarter. 
 

Goal assigned to Genny Barth, Civil III and 
Len Blankenship.  GIS editing software 
license will float between Survey and 
Environmental.   
 
Software has been ordered. 
 

Dedicate the necessary personnel to connect 
the Materials Testing Lab compression 
machine to a personal computer to record 
the results of concrete cylinder breaks by 
June 30, 2004. 
 

It was determined that a firmware upgrade is 
necessary to complete this goal.  Lab 
requirements are being reviewed. 

Make it easier for our customers to obtain 
Notices of Commencement by putting them 
on the City’s Web page by June 30, 2004. 
 

Goal complete in January 2004. 
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2004 Goals 2004 Status to Date 
Provide Sewer Maintenance with copies of all 
the Underground Maps in the JEDD areas by 
June 30, 2004. 
 

Goal was completed April 29, 2004. 

Reduce paper and paper handling costs by 
educating Engineering Bureau employees to 
keep documents in the Central file or 
Construction file and eliminate personal files 
by September 30, 2004. 
 

This goal is not complete.  The clerical 
staff is now exclusively e-mailing copies of 
correspondence, and AEB staff is now 
saving electronic scanned images, rather 
than paper.  Training is needed to show 
employees which papers to send to the 
file, and which to discard. 
 

With assistance of at least one qualified 
Engineering Technician, work through the 
winter months getting the backlog of 
information from past sewer projects into the 
Underground Record maps.  The information 
from 20 projects will be incorporated by 
March 31, 2004. 
 

Goal completed.  As of December 30, 2004, 
67 projects have been added to the 
underground records. 
 
Environmental Division has been trained in 
updating underground records and will assist 
with updating records as the work load will 
allow. 
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City Engineer 
 

DAVID J. CELIK, P.E. 
 

Danielle Wilkerson, Secretary IV 
 

PHONE 330-375-2095 
FAX 330-375-2574 

 
DESIGN DIVISION 

 
MANAGER: 

Michael L. Madonio, P.E. 
330-375-2160 

 
 
 

Travis Capper, P.E., Civil Engineer III – 375-2699 
Bob Geiser, P.E., Civil Engineer II – 375-2162 

Leah Lee, Civil Engineer II – 375-2381 
Beth Mettle, Applications Programmer – 375-2528 ext 3140 

Rob Scarlatelli, P.E., Civil Engineer II – 375-2788 
 

Andy Davis, P.E., Civil Engineer III – 375-2377 
David Wright, Engineering Technician I – 375-2528 ext 3339 

 
Michelle DiFiore, P.E., Senior Engineer – 375-2495 

 
Chris Jonke,  P.E., Civil Engineer III – 375-2015 

Dennis Hawthorne, Engineering Tech. II – 375-2528 ext 6467 
 

Bill Marras, AIA, Engineering Projects Coordinator – 375-2163 
Wayne Bachus, Engineering Technician II – 375-2528 ext 3126 

Sanford Taylor, Architectural Designer II – 375-2383 
 

Mike Teodecki, P.E., Civil Engineer III – 375-2336 
Jim Hall, Engineering Technician III – 375-2339 

Randy Keirns, P.E., Civil Engineer III – 375-2167 
Dianne Reed, Engineering Technician II – 375-2528 ext 3130 

Chad Root, P.E., Civil Engineer II – 375-2483 
 

Dave Wilkerson, P.E., Senior Engineer – 375-2217 
Rick Fischer, Engineering Technician III – 375-2528 ext 3339 

Phil Rohr, P.E., Civil Engineer II – 375-2265 
 
 

SURVEY SECTION 
Mike Hudik, P.S., Survey Projects Supervisor – 375-2375 

Jeff Caston, P.E., P.S., Surveyor – 375-2282 
Don Vardon, Engineering Technician II – 375-2282 

Jim Vechery, Surveyor Aide III – 375-2282 
Phil Vukoder, Survey Party Chief – 375-2282 

 
FAX 330-375-2353 

 

 
ADMINISTRATIVE SERVICES 

 
MANAGER: 

Kenneth F. Kostura, P.E. 
330-375-2355 

 
Larry Thomas, Engineering Technician III 

330-375-2374 
 

Wendy Doyle, Cartographer – 375-2528 ext 6029 
Linda Fallon, Account Clerk III – 375-2528 ext 4876 

Alicia Garnett, Account Clerk II – 375-2355 
Brent Kelley, Engineering Technician II – 375-2491 
Jason Kline, Engineering Technician II – 375-2355 

Marianne Kracker, Secretary II – 375-2355 
Pam Pollock, Secretary III – 375-2355 

Patty Trudics, Secretary III – 375-2528 ext 3310 
 

FAX 330-375-2288 
 
 

CONSTRUCTION DIVISION 
 

MANAGER: 
James P. Weber, P.E. 

330-375-2740 
 

SENIOR ENGINEER: 
Mark J. Moore, P.E. 

330-375-2496 
 

Jim Anderson, Engineering Techn. III – 375-2528 ext 3466 
JuanPablo Ascarrunz, Engineering Tech. II – 375-2521 

Mike Brehob, Engineering Projects Coordinator – 375-2394 
Dave Cooke, Engineering Projects Coordinator – 375-2097 
Karen Dyer, Engineering Projects Coordinator – 375-2104 
Rick Falkenstein, Engineering Technician III – 375-2740 
Fred Fassnacht, Engineering Technician III – 375-2740 
Bill Hahn, City Arborist & Horticulturist – 375-2373 
Jason Harris, Engineering Technician III – 375-2740 

Charles Hirsch, Engineering Technician II – 375-2740 
Mike Huber, Materials Lab Supervisor – 375-2861 

Kerry Jones, Engineering Projects Coordinator – 375-2183 
Chad Kobelt, Engineering Technician II – 375-2740 

Richard Kovach, Engineering Technician III – 375-2184 
Bill Magyar, Engineering Technician II –375-2740 
Jon Malish, Landscape Technician II – 375-2731 

Paul McCutcheon, Engineering Technician III – 375-2740 
Corey Moke, Engineering Technician II – 375-2740 

Larry Peaslee, Engineering Technician III – 375-2740 
Barry Pruitt, Engineering Technician II – 375-2740 

Adam Staller, Engineering Technician II – 375-2740 
Bill Stump, Engineering Technician II – 375-2521 
Mike Watt, Engineering Technician II – 375-2521 

Mike Wytrzyszczewski, Engr. Projects Coord. – 375-2190 
Jason Zajac, Engineering Technician II – 375-2740 

 
FAX 330-375-2344 

 
 
 

FAX 330-375-2344 
 

 
ENVIRONMENTAL DIVISION 

 
MANAGER: 

Patrick D. Gsellman, P.E. 
330-375-2357 

 
SENIOR ENGINEER: 

Bradford A. Beckert, P.E. 
330-375-2382 

 
 

Genny Barth, P.E., Civil Engineer III – 375-2494 
Len Blankenship, Engineering Tech. II – 375-2528 ext 3128 

Scott Davenport, Engineering Technician III – 375-2769 
Tish Jernigan, Civil Engineer II – 375-2578 

Mark Pirie, Engineering Technician III – 375-2492 
Jeff VanNatten, Drafter III – 375-2528 ext 3468 

 
 

FAX 330-375-2288 

12-31-04 



STATUS OF PERMANENT ENGINEERING BUREAU PERSONNEL 
AS OF DECEMBER 31, 2004 

CLASSIFICATION/NAME CHANGE IN STATUS 
CITY ENGINEER 
DAVID J. CELIK 

 

ENGINEERING DIVISION MANAGERS 
PATRICK D. GSELLMAN 
KENNETH F. KOSTURA 
MICHAEL L. MADONIO 
JAMES P. WEBER 

 

SENIOR ENGINEER 
BRADFORD A. BECKERT 
MICHELLE DIFIORE 
MARK J. MOORE 
DAVID C. WILKERSON 

 
 
Promoted 5/3/04 
 
Promoted 12/6/04 

CIVIL ENGINEER III 
EUGENIE BARTH 
CHRIS A. BORES 
JEFFREY BRONOWSKI 
TRAVIS L. CAPPER 
ANDREW J. DAVIS 
CHRISTINE JONKE 
RANDALL KEIRNS 
MICHAEL J. TEODECKI 

 
 
Resigned 1/9/04 
Transferred 6/1/04 
 
 
 
Promoted 3/8/04 
 

CIVIL ENGINEER II 
ROBERT GEISER 
TISH JERNIGAN 
LEAH LEE 
PHILIP A. ROHR 
CHAD ROOT 
ROB SCARLATELLI 

 
 
Promoted 7/12/04 

ENGINEERING PROJECTS 
COORDINATOR 
MICHAEL BREHOB 
DAVID S. COOKE 
KAREN B. DYER 
KERRY R. JONES 
WILLIAM J. MARRAS 
MICHAEL D. WYTRZYSZCZEWSKI 

 
 
Promoted 9/20/04 
 
 
 
 

CITY ARBORIST & HORTICULTURIST 
WILLIAM H. HAHN 

 

LANDSCAPE TECHNICIAN II 
JONATHAN MALISH 

 
Promoted 4/26/04 

CONSTRUCTION MATERIALS  
LABORATORY SUPERVISOR 
MICHAEL D. HUBER 

 



ENGINEERING TECHNICIAN III 
JAMES M. ANDERSON 
T. SCOTT DAVENPORT 
RICHARD J. FALKENSTEIN 
FREDERICK J. FASSNACHT 
RICHARD W. FISCHER 
JAMES L. HALL 
JASON HARRIS 
RICHARD F. KOVACH 
PAUL A. McCUTCHEON 
LARRY D. PEASLEE 
MARK S. PIRIE 
LARRY F. THOMAS 

 
 
 

ENGINEERING TECHNICIAN II 
JUANPABLO ASCARRUNZ 
WAYNE BACHUS 
LEONARD BLANKENSHIP 
DENNIS L. HAWTHORNE 
CHARLES HIRSCH 
K. BRENT KELLEY 
JASON KLINE 
CHAD KOBELT 
WILLIAM MAGYAR 
JEFFREY L. MILLER 
COREY MOKE 
BARRY PRUITT 
DIANNE R. REED 
JODY RICHARDS 
ADAM STALLER 
WILLIAM STUMP 
DONALD VARDON 
J. MICHAEL WATT 
JASON ZAJAC 

 
 
 
 
 
 
 
 
 
 
Resigned 8/18/04 
 
Promoted 7/19/04 
 
Resigned 12/10/04 
 
 
 
 

ENGINEERING TECHNICIAN I 
DAVID WRIGHT 

 
Hired 3/8/04 

SURVEYING PROJECT SUPERVISOR 
MICHAEL J. HUDIK 

 

SURVEYOR 
JEFFREY CASTON 

 

SURVEYOR AIDE III 
JAMES P. VECHERY 

 

SURVEY PARTY CHIEF 
PHILIP W. VUKODER 

 
Promoted 8/16/04 

 
 
 



ARCHITECTURAL DESIGNER II 
SANFORD TAYLOR 

 

CARTOGRAPHER 
WENDY DOYLE 

 

APPLICATIONS PROGRAMMER 
BETH METTLE 
JOSEPH PREKOP III 

 
 
Transferred 5/10/04 

SECRETARY IV 
DANIELLE A. WILKERSON 

 
Leave of Absence 8/2/04- 

SECRETARY III 
PAMELA K. POLLOCK 
PATRICIA TRUDICS 

 

SECRETARY II 
MARIANNE KRACKER 

 

ACCOUNT CLERK III 
LINDA S. FALLON 

 

ACCOUNT CLERK II 
ALICIA GARNETT 

 

DRAFTER III 
JEFFREY VANNATTEN 

 
Promoted 6/7/04 

 



World Class Organization, Engineering Core Design Team E3 

2004 SUMMARY OF WORK 
 
The Engineering Bureau continued its active participation in the World Class Organization 
(WCO) initiative in 2004. Engineering Bureau personnel are members of the Leading Change 
Team (LCT) and the E3 Core Design Team. The E3 Core Design Team includes representatives 
from the Engineering Bureau, Public Works Engineering Services and Traffic Engineering. In 
2004 the Continuous Improvement Team (CIT) was formed and replaced the LCT. The CIT is 
made up of members (management and labor) from the Public Service Department. Under the 
direction of the CIT and the Service Director, E3 continued its work on the Action Plan.  
 
In 2004 the E3 Team worked through defining the organization structure, identifying resources 
and developing the Action Plan. The various recommendations were grouped into the categories 
of (1) E3 recommendations, (2) quick wins, (3) keep-it-running and (4) forward/handoff. Each 
recommendation is classified as organizational, process and practice or technology.  
 
In August of 2004 the draft Action Plan was presented to the CIT. After several discussions the 
CIT found the draft Action Plan to be aligned with the WCO vision and recommended that the 
plan be distributed to effected employee groups. The draft plan was distributed and several Tool 
Box Talks were held in the fourth quarter of 2004. All the comments and questions on the plan 
were tabulated, categorized and discussed. This activity was completed in early 2005 and a final 
disposition will be available in May 2005. 
 
Based on the comments, input provided at the Tool Box Talks and direction from the Service 
Director, the proposed Action Plan is scheduled for completion in May 2005. 
 
In 2005 “design to pilot” teams will be established to complete details and determine business 
case of the recommendations. The teams would then recommend a pilot or Pilot Implementation 
Evaluation (PIE) Team to implement the recommendation. The PIE Team would verify the 
business case and determine the final implementation schedule. Quick Wins may require a sub-
team or design team to further validate the business case. Several recommendations can go 
directly to management for implementation after approval from the CIT. 
 

 

E3 RECOMMENDATION 

QUICK WIN 

KEEP IT RUNNING 
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2004 Engineering Operating Budget 

Labor $4,233,143.72
Fringe Benefits $1,319,561.82
Direct Expenditures $181,492.25
Utilities $18,424.00
Debt Service $21,004.16
Insurance $13,777.46
Rentals & Leases $0.00
Capital Outlay $15,286.00
Interfund Charges $577,948.65

Grand Total $6,380,638.06

2004 Engineering Operating Budget
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Fringe Benefits
20.68%

Direct Expenditures
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0.00%

Utilities
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2004 Applied Overhead

Management Salaries $342,698.81
Office Support Salaries $254,990.07

Management and Office Support Benefits $353,861.77

Bridge Inspection $29,375.24
Non-Project Studies & Reports $371,265.54
Technical Assistance $73,603.16

Underground Records & Mapping $45,085.29
Developer Assistance $16,483.32
Training $67,075.58
World Class Organization $23,379.38
Direct Expenditures $181,492.25
Utilities $18,424.00
Debt Service $21,004.16
Insurance $13,777.46
Rentals & Leases $0.00
Capital Outlay $15,286.00
Interfund Charges $577,948.65

Grand Total $2,405,750.68

2004 Applied Overhead
Indirect Overhead

Interfund Charges
24.02%

Management and Office 
Support Benefits

14.71%
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Management Salaries
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0.97%
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0.87%
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0.00%
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0.57%
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0.77%

Direct Expenditures
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2004 Direct Overhead

Health Benefits $664,520.00

Worker's Compensation $33,822.11

Unemployment Compensation $0.00

Medicare Insurance $39,836.13

PERS - City Share $574,461.77

Retirement Payout $6,921.81

Longevity Pay $48,409.36
Leave Purchase $26,518.61
Uniform Allowance $3,850.00
Sick Leave $97,909.17
Holiday Pay $206,073.96
Annual Leave $261,756.56
Compensatory Time Off $13,383.37
Grand Total less Management and Office Support 

Benefits @ $353,861.77 $1,623,601.08

2004 Direct Overhead
Employee Benefits

$97,909.17 
Sick Leave
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2004 Billable Time vs Overhead Comparisons

Billable Time $2,092,911.25
Direct Overhead (Employee Benefits) $1,623,601.08
Indirect Overhead $2,405,750.68

$6,122,263.01

Billable Time

Direct Overhead 
(Employee Benefits)

27%

Billable Time
34%

Indirect Overhead
39%



2004 CAPITAL INVESTMENT & COMMUNITY DEVELOPMENT PROGRAM
REVENUE & EXPENDITURE SUMMARY

2004 Sources of Revenue 2004 Program Expenditures

Income Tax $28,400,000 Public Utilities $49,781,000
General Obligation Debt $38,501,000 Transportation $45,868,000
Sewer Capital Fund $15,846,000 Economic Development $34,839,000
Water Capital Fund $11,167,000 Debt Service $27,224,000
Community Development $12,040,000 Housing & Human Resources $8,765,000
Federal & State Transportation Funds $12,981,000 Public Facilities $7,940,000
Ohio Public Works Commission Funds $10,905,000 Parks & Recreation $5,561,000
Other $56,883,000 Other $6,745,000

Grand Total $186,723,000 Grand Total $186,723,000

2004 Sources of Revenue

21%
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7% 6%

6%
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31%
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2004 Program Expenditures
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For the year 2004, City Council approved a $186,723,000 Capital Investment and Community Development Program.  The funding comes from a number of federal, 
state and local funding sources as shown in the following chart.  The program consists of several catagories of projects, with the largest being Other, totaling more 
than $56 million.  The program includes the housing and human resources program, debt service, preliminary engineering and closeouts, and program overhead 
costs in addition to the construction projects.



2004 Bid Construction Contracts

Bid DateProject Name Contractor Construction 
Amount

Award 
Date

12/12/2003Little Cuyahoga Interceptor Ph II (w/2001-048-0 Spiniello Companies $495,518.312/23/2004

12/12/2003Little Cuyahoga Inteceptor Lining (w/2002-058-0 Spiniello Companies $979,223.002/23/2004

12/17/2003WPCS Sludge Disposal Building Demo Contract Eslich Wrecking $129,999.501/5/2004

2/4/2004Hawkins Avenue Kenmore Construction Co. $2,590,241.453/29/2004

2/11/2004Carnegie Ave o/Nesmith Lake                                Northern Valley Contractors, Inc. $758,915.002/23/2004

2/26/2004Cascade Parking Water Line Rehab                       ABC Piping  $97,747.003/22/2004

3/10/2004Street Tree Replacement 2004 Aaron Landscape, Inc. $105,112.003/29/2004

3/16/2004Youtz Avenue                                          Cementech, Inc. $241,000.005/17/2004

3/18/2004McGowan Street Spano Bros., Inc. Construction Company $193,143.255/17/2004

3/18/2004CSO Rack 9 Sewer Separation Wingfoot Rental $210,235.903/29/2004

3/24/2004Citywide Sidewalks 2004 Phase I Cementech, Inc. $117,180.004/5/2004

3/25/2004Bettes Corners Bridges Williamson, J. D. Construction Co. $2,779,842.704/19/2004

4/1/2004Inner City Tree Planting Aaron Landscape, Inc. $65,838.774/19/2004

4/28/2004Silver Street Spano Bros., Inc. Construction Company $275,382.507/6/2004

5/5/2004Moe Drive                                          Gironda, Vito Construction Company $223,311.256/21/2004

5/20/2004ADA Access - Contract 1 Lockhart, A.R. Development Co. $698,854.006/14/2004

6/9/2004Dog Park Marks Construction, Inc. $37,584.607/12/2004

6/10/2004Carey Ave. Footbridge Replacement Northern Valley Contractors, Inc. $65,230.006/21/2004

6/22/2004Morley Health Center Signage Stathos Construction & Engineering Co. $37,584.607/12/2004

6/30/2004Middlebury Exchange Streetscape Michael Construction Co. $625,608.767/12/2004

7/7/2004Hickory Street Improvements Wingfoot Rental $758,472.507/19/2004

8/11/2004Centerview Circle Sewer Water JEDD Wingfoot Rental $519,286.008/23/2004

8/19/2004Patterson Ballfields Storage Bldg. Spano Bros., Inc. Construction Company $78,687.008/30/2004

8/25/2004Woodward Avenue (Iuka Ave. to Burns Ave.) Cioffi & Son Construction Co. $141,578.408/30/2004

9/8/2004Beech St. Power Plant Bldg. Demo Eslich Wrecking $148,000.0010/18/2004

9/15/2004CitiCenter Skyway Rehab Carmen Construction Co., Inc. $130,275.009/27/2004

9/21/2004Grace Park Lighting Genesis Electric Corporation $106,352.0010/18/2004

9/22/2004Elizabeth Park Hope 6 Improvements Cioffi & Son Construction Co. $950,718.7511/1/2004

9/29/2004St. Michaels Pump Station Repairs Siegferth, Inc. $168,453.0010/18/2004

10/21/2004Council Office Reconstruction (w/2004-081-00) DSV Builders, Inc. $218,020.0011/15/2004

11/10/2004CSO Rack 40 & 31 Storage Basin Site Piping Syst Miller, H.M. Construction Co. $2,280,733.0011/22/2004

11/10/2004CSO Rack 40 & 31 Storage Basin Construction Northern Valley Contractors, Inc. $12,981,170.0011/22/2004

11/16/2004Cuyahoga Street Ph II Cioffi & Son Construction Co. $1,075,676.0012/13/2004

11/17/2004Security Grilles BSC Construction Services $16,984.0012/20/2004

11/23/2004Summit Lake High Voltage Cabinet Thompson Electric $14,295.0012/6/2004

12/1/2004Idaho St Et Al Kenmore II CDA Kenmore Construction Co. $1,736,474.5012/20/2004

Monday, January 24, 2005

thomala
Total Amount of Bid 2004 Projects      $32,052,727.74



Akron Engineering Bureau 
2004 Bid Construction Cost Breakdown

Sum of ConstructionAmount

Category Total
Percent of 

Total Count
Bridge $3,603,987.70 11.24% 3
Building/Structure $315,767.00 0.99% 2
Env./Abatement $277,999.50 0.87% 2
JEDD Water/Sewer $519,286.00 1.62% 1
Misc. $370,089.37 1.15% 6
Park $222,623.60 0.69% 3
Paving $8,185,998.60 25.54% 10
Sewer $17,115,333.21 53.40% 6
Walks $1,441,642.76 4.50% 3
Grand Total $32,052,727.74 36

AEB 2004 Bid Construction Cost Breakdown
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2004 Emergency Contract Construction Cost

Project Name Contractor Construction 
Amount

Supplement 
Number

Supplement 
Cost

Total 
Contract 
Amount

Ed Davis Gym Roof Emerg Carmen Construction Co., Inc. $300,000.00 $0.00 $300,000.002004-042-00

Mud Run Trunk Sewer Emerg Miller, H.M. Construction Co. $90,000.00 $0.00 $90,000.002004-062-00

Camp Brook Trunk Sewer Emerg Kenmore Construction Co. $150,136.01 $0.00 $150,136.012004-066-00

Cascade Deck Truck Dock Emerg Donley's, Inc. $350,000.00 $0.00 $350,000.002004-067-00

Brookshire/Merriman Storm Emerg Northern Valley Contractors, I $170,000.00 $0.00 $170,000.002004-071-00

Philip Avenue Sewer Emerg Kenmore Construction Co. $15,117.28 $0.00 $15,117.282004-078-00

Maiden Lane Alley Emergency Northern Valley Contractors, I $22,338.80 $0.00 $22,338.802004-098-00

Monday, January 24, 2005 Page 1 of 1

thomala
Total Amount of  2004 Emergency Projects      $1,097,592.09



 Street Improvement Petitions  
 Accepted By Council, 2004 

 This table reflects the petitions that were returned and accepted by Council in 2004. 

 Street Limits TYP COUNCIL % FAV DATE W 

 HARTFORD AVE. LAWTON-COPLEY Improvement 11/22/03 56% D-4 1/5/2004 04 

 CELTIC ST. MANCHESTER RD.-PELTON  Improvement 6/3/04 57% D-120 6/7/2004 09 
 AVE. 

 NOME AVE. COURTLAND AVE.-TACKER  Improvement 6/30/04 71% D-145 7/1/2004 04 
 RD. 



Number of Mapping/GIS Requests Made To Cartographer & Who Requested 
For 2004  
 

§ Total number of requests is 243 
 

o Engineering = 52 
 

o Economic Development = 122 
 

o Mayor’s Office = 24 
 

o Road Runner Akron Marathon = 15 
 

o Planning = 7 
 

o Traffic Engineering = 7 
 

o Highway Maintenance = 1 
 

o Prosecutor’s Office = 2 
 

o Sewer Maintenance = 4 
 

o Recreation = 3 
 

o Fire Department = 1 
 

o Law Department = 2 
 

o Police Department = 1 
 

o Engineering Services = 2 
 
 

















ROADWAY MILES OF IMPROVED STREETS
CLASS CLASSIFICATION PUBLIC PRIVATE
A ARTERIAL 1.51 0
B COLLECTOR 3.96 0
C RESIDENTIAL 4.89 0

SUBTOTAL 10.36 0
MILES OF UNIMPROVED STREETS

D GRAVEL, CINDERS, DIRT 0 0
E TRAILS 0 0
U UNOPENED 0 0
X CHIP & SEAL 0 0

SUBTOTAL 0 0
GRAND TOTAL 0 0

THE MILEAGE OF IMPROVED STREETS SHOWN ABOVE INCLUDES THE
FOLLOWING EXPRESSWAY MILEAGE & BRIDGE MILEAGE

EXPRESSWAY MILEAGE BRIDGE MILEAGE
MAIN EXPRESSWAY 0 CITY MILEAGE 0
SERVICE ROADS 0 CITY OTHER 0
RAMPS 0 COUNTY MAINTENANCE 0
TOTAL 0 TOTAL 0

ROADWAY MILES OF IMPROVED STREETS
CLASS CLASSIFICATION PUBLIC PRIVATE
A ARTERIAL 309.25 4.93
B COLLECTOR 126.65 1.36
C RESIDENTIAL 305.78 8.98

SUBTOTAL 741.68 15.27
MILES OF UNIMPROVED STREETS

D GRAVEL, CINDERS, DIRT 75.64 14.29
E TRAILS 9.1 1.36
U UNOPENED 20.84 6.69
X CHIP & SEAL 66.52 0.68

SUBTOTAL 172.1 23.02
GRAND TOTAL 913.78 38.29

EXPRESSWAY MILEAGE BRIDGE MILEAGE
MAIN EXPRESSWAY 28.91 CITY MILEAGE 4.97
SERVICE ROADS 5.97 CITY OTHER 2.67
RAMPS 17.16 COUNTY 0.64
TOTAL 52.04 TOTAL 8.28

AS OF DECEMBER 31, 2004

STREET MILEAGE CHANGES
AS OF DECEMBER 31, 2004

THIS TABLE DEPICTS THE ADDITIONS AND DELETIONS OF STREETS IN 2004

TOTAL STREET MILEAGE



MILES OF SEWER IN THE CITY OF AKRON TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2004
Sanitary Sewer 0.00 1.42 0.33 0.00 648.56
Storm Sewer 0.72 3.86 0.00 0.00 268.36
Combined Sewer 0.00 0.00 0.00 0.00 188.85
Inlet Lead Connections 0.25 1.22 0.00 0.00 97.39

TOTAL 0.97 6.50 0.33 0.00 1,203.16

MILES OF SEWER BY TYPE OF CONSTRUCTION TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2004
Vitrified Pipe 0.50 0.36 0.33 0.00 951.93
Segmented Block Pipe 0.00 0.00 0.00 0.00 52.25
Brick Pipe 0.00 0.00 0.00 0.00 57.24
Reinforced Concrete Pipe 0.47 4.27 0.00 0.00 90.91
Concrete Pipe 0.00 0.00 0.00 0.00 13.28
Cast Iron & DI Pipe 0.00 0.71 0.00 0.00 13.58
ABS Composite Pipe 0.00 0.00 0.00 0.00 14.06
PVC Pipe 0.00 0.22 0.00 0.00 8.48
Other 0.00 0.94 0.00 0.00 1.43

TOTAL 0.97 6.50 0.33 0.00 1,203.16

MANHOLES AND LAMPHOLES TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2004
Manholes 12.00 193.00 10.00 2.00 24,818.00
Lampholes 0.00 0.00 0.00 0.00 318.00

INLETS TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2004
Inlet No. 1, 2 & 3 75.00 301.00 71.00 2.00 16,861.00
Miscellaneous Inlets 0.00 0.00 0.00 0.00 357.00
Wingwall Inlets 0.00 0.00 0.00 0.00 161.00
Headwalls 0.00 6.00 1.00 0.00 10.00

PUMP STATIONS TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2004
Pump Stations 0.00 0.00 0.00 0.00 33.00

AKRON SEWER CHANGES
AS OF DECEMBER 31, 2004

THIS TABLE REFELCTS THE LENGTH (IN MILES), TYPE OF SEWER AND APPURTENANCES OF 
SEWERS IN THE 2004 PROJECTS.



AKRON JEDD SEWER CHANGES
AS OF DECEMBER 31, 2004

MILES OF SEWER IN THE CITY OF AKRON TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2004
Sanitary Sewer 0.00 0.41 0.00 0.00 14.31
Storm Sewer 0.00 0.00 0.00 0.00 0.86
Combined Sewer 0.00 0.00 0.00 0.00 0.00
Inlet Lead Connections 0.00 0.00 0.00 0.00 0.00

TOTAL 0.00 0.41 0.00 0.00 15.17

MILES OF SEWER BY TYPE OF CONSTRUCTION TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2004
Vitrified Pipe 0.00 0.00 0.00 0.00 10.50
Segmented Block Pipe 0.00 0.00 0.00 0.00 0.00
Brick Pipe 0.00 0.00 0.00 0.00 0.00
Reinforced Concrete Pipe 0.00 0.00 0.00 0.00 1.20
Concrete Pipe 0.00 0.00 0.00 0.00 0.00
Cast Iron & DI Pipe 0.00 0.00 0.00 0.00 0.15
ABS Composite Pipe 0.00 0.00 0.00 0.00 1.02
PVC Pipe 0.00 0.23 0.00 0.00 0.66
Other 0.00 0.18 0.00 0.00 1.64

TOTAL 0.00 0.41 0.00 0.00 15.17

MANHOLES AND LAMPHOLES TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2004
Manholes 0.00 10.00 0.00 0.00 105.00
Lampholes 0.00 0.00 0.00 0.00 0.00

INLETS TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2004
Inlet No. 1, 2 & 3 0.00 1.00 0.00 0.00 15.00
Miscellaneous Inlets 0.00 0.00 0.00 0.00 10.00
Wingwall Inlets 0.00 0.00 0.00 0.00 0.00
Headwalls 0.00 10.00 0.00 0.00 15.00

PUMP STATIONS TOTAL
AS OF

TYPE REMOVE NEW RECON ABD 12/31/2004
Pump Stations 0.00 1.00 0.00 0.00 3.00

THIS TABLE REFELCTS THE LENGTH (IN MILES), TYPE OF SEWER AND APPURTENANCES OF SEWERS 
IN THE 2004 PROJECTS.



Project Reports 2004
Akron Engineering Bureau

Project Name
Aberth Dr. Mina Ave. Water JEDD

AebProjectID
2004-001-00

Description
Project Objective:   Design and construction of water lines on Aberth Drive and Mina Avenue.

Project Limits:  Mina Avenue from Copley Road to 600 feet north and on Aberth Drive from Copley Road to the north end.

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/26/2004 9/24/2004

Project Name
ADA Access - Contract 1

AebProjectID
2004-021-00

Description
Project Objective:   Install ADA compliant curb ramps related to 2004 Resurfacing Program.
Project Limits:  Throughout the city.
The Triplett/Abington Signalization project work has been added.  Improvements include installation of four strain pole 
foundations (3 plan sheets included), per addendum dated 5/13/2004.

The Quayle/Triplett Intersection project work has been added.  Improvements include a barrier at the intersection of Triplett 
Blvd. and an increased corner radius at Caine Road. (2 plan sheets included), per addendum dated 5/13/2004.

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/8/2004 3/19/2004

Construction Phase 7/28/2004 11/25/2004

Project Name
ADA Access - Contract 1

AebProjectID
2004-021-00

Description
Project Objective:   Install ADA compliant curb ramps related to 2004 Resurfacing Program.
Project Limits:  Throughout the city.
The Triplett/Abington Signalization project work has been added.  Improvements include installation of four strain pole 
foundations (3 plan sheets included), per addendum dated 5/13/2004.

The Quayle/Triplett Intersection project work has been added.  Improvements include a barrier at the intersection of Triplett 
Blvd. and an increased corner radius at Caine Road. (2 plan sheets included), per addendum dated 5/13/2004.

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/8/2004 3/19/2004

Construction Phase 7/28/2004 11/25/2004
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Project Name
ADA Access - Contract 2

AebProjectID
2004-022-00

Description
Project Objective:   Install ADA compliant curb ramps related to 2004 Resurfacing Program.
Project Limits:  Throughout the city.

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/8/2004 3/19/2004

Construction Phase 12/22/2004 3/21/2005

Project Name
ADA Access - Contract 2

AebProjectID
2004-022-00

Description
Project Objective:   Install ADA compliant curb ramps related to 2004 Resurfacing Program.
Project Limits:  Throughout the city.

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/8/2004 3/19/2004

Construction Phase 12/22/2004 3/21/2005

Project Name
Apple Court

AebProjectID
2003-068-00

Description
Project Objective:   Construct new street
Project Limits:   From Faye Road north, about 350’
The developer is East Akron Neighborhood Development Corp., 550 S. Arlington St., Akron,    Ohio 44306, Attn:  Grady Appleton

File No.

Activity Description Activity Start Activity Finish
Construction Phase 2/2/2004 10/4/2004

Project Name
Baird Street

AebProjectID
2004-004-00

Description
Project Objective:  To repair concrete combined curb and gutter, concrete drive approaches, concrete sidewalks, full depth 
asphalt pavement, water service where required and tree planting and removal where required.
Project Limits:  Baird Street from Grant Street to Bellows Street.

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/20/2004 1/28/2005
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Project Name
Balch Auditorium Improvements

AebProjectID
2004-064-00

Description
Project Objective:  Renovate portions of the back stage and dressing / storage rooms and the auditorium.
Project Limits:  The Balch Street Community Center Auditorium and back stage spaces.

File No.

Activity Description Activity Start Activity Finish
Design Phase 8/30/2004 4/8/2005

Project Name
Barcelona Sewer Lining

AebProjectID
2004-032-00

Description
Project Objective:   Rehabilitate existing sanitary sewers by lining 
Project Limits:   Between Barcelona Drive and Sand Run Parkway

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/30/2004 6/9/2004

Project Name
Battles Avenue

AebProjectID
2004-011-00

Description
Project Objective:  Replace existing concrete pavement with asphalt pavement.  Reconstruct sidewalk and drive aprons.
Project Limits:  East Avenue – 22nd Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/29/2004 2/15/2005

Project Name
Bettes Corners Bridges

AebProjectID
2001-080-00

Description
Bridges at Tallmadge and Home will include deck replacement, painting, widening of the turning radius at the southwestly 
corner and other miscellaneous incidentals.  The bridge on Home Avenue over Beatrice Drive will include incidental 
improvements only, including some apporach work.
PID 75860

File No.
B-24

Activity Description Activity Start Activity Finish
Construction Phase 8/27/2004 12/31/2005
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Project Name
Bridge Sidewalk Reconstruction

AebProjectID
2004-090-00

Description
Project Objective:  To reconstruct settled/broken/deteriorating sidewalk throughout the bridges Citywide.
Project Limits: #94 Martha Ave. over Little Cuyahoga River #114 Thornton over Railroad, #101 Main St. over Railroad #127 
Hilbish Ave. over Springfield Lake Outlet, #102 Miller Ave. over Railroad, #134 Brown St. over Railroad, #104 Rhodes Ave. over 
Ohio Canal, #140 Newton St. over Roosevelt Creek, #106 Bartges over Ohio Canal #146 Perkins St. over CSX Railroad, #107 
Cedar St. over Ohio Canal #147 Martha Ave. over ABBR Railroad, #110 Bowery St. over Ohio Canal #148 Brittain Rd. over 
Railroad at E. Market, #111 W. Exchange St. over Railroad #153 Thornton St. over Ohio Canal, #163 Third Ave. over Little 
Cuyahoga River

File No.

Activity Description Activity Start Activity Finish
Design Phase 10/26/2004 11/1/2004

Project Name
Camp Brook Trunk Sewer Emerg

AebProjectID
2004-066-00

Description
Project Objective:  Repair crushed 24 inch  interceptor sewer. Stabilized the eroded area and includes regrading of two stream 
channels, preparation of the bedding for the erosion control mats, and the installation of the mats.  Kenmore Construction is 
the contractor.
Project Limits:  At Rack #12, east of Home Avenue, between North Street and Evans Avenue

File No.

Activity Description Activity Start Activity Finish
Construction Phase 5/25/2004 7/9/2004

Project Name
Carey Ave. Footbridge Replacement

AebProjectID
2004-047-00

Description
Project Objective:  To replace the existing bridge on Carey Ave. over Mud Run with a new polymer bridge.
Project Limits:  Carey Ave. Footbridge over Mud Run

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/22/2004 4/23/2004

Construction Phase 9/27/2004 10/8/2004

Project Name
Carey Ave. Footbridge Replacement

AebProjectID
2004-047-00

Description
Project Objective:  To replace the existing bridge on Carey Ave. over Mud Run with a new polymer bridge.
Project Limits:  Carey Ave. Footbridge over Mud Run

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/22/2004 4/23/2004

Construction Phase 9/27/2004 10/8/2004
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Project Name
Carnegie Ave o/Nesmith Lake  RECORD DRAWINGS

AebProjectID
2000-063-00

Description
Bridge replacement

File No.
C-89

Activity Description Activity Start Activity Finish
Construction Phase 5/5/2004 7/29/2004

Project Name
Cascade Deck Concrete Repairs 2005

AebProjectID
2004-084-00

Description
Project Objective:  To repair and replace deteriorated concrete within the parking deck structure and recoat the decks with a 
waterproofing membrane on Levels 1A and 1B.
Project Limits:  Cascade Parking Garage

File No.

Activity Description Activity Start Activity Finish
Design Phase 8/23/2004 6/3/2005

Project Name
Cascade Parking Fire Sprinkler

AebProjectID
2004-055-00

Description
Project Objective:  To replace the existing deteriorated fire sprinkler system.
Project Limits:  Cascade Deck

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/6/2004 11/26/2004

Project Name
Cascade Parking Water Line Rehab  RECORD DRAWINGS

AebProjectID
2003-040-00

Description
Project Objective:   To repair the fire sprinkler water line in the Cascade Plaza parking deck.
Project Limits:  Cascade Plaza parking deck

File No.

Activity Description Activity Start Activity Finish
Construction Phase 6/1/2004 7/22/2004
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Project Name
Cascade Plaza Reconstruction

AebProjectID
2002-064-00

Description
Reconstruct Cascade Plaza which includes the Mill Street Skywalk extension, a.k.a. Radisson/ First Merit Bank/ Cascade 
Walkway.  Project Limits:   Cascade Plaza

File No.

Activity Description Activity Start Activity Finish
Construction Phase 3/22/2004 3/22/2004

Project Name
Chaffin Rd. Waterloo Water JEDD

AebProjectID
2003-002-00

Description
Project Objective:  Design and construction of a waterline on Chaffin Road.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 3/15/2004 5/13/2004

Project Name
Citicenter HVAC and Roof

AebProjectID
2004-045-00

Description
Project Objective:  Replace the roofing system with new roof, and Replace the cooling tower and make-up air unit on the roof.
Project Limits:  The CitiCenter Building

File No.

Activity Description Activity Start Activity Finish
Design Phase 8/17/2004 9/30/2004

Project Name
CitiCenter Skyway Rehab

AebProjectID
2004-053-00

Description
Project Objective: To perform miscellaneous repair to the skyway.
Project Limits: CitiCenter Skyway between the CitiCenter and Municipal buildings.

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/17/2004 7/23/2004

Construction Phase 11/10/2004 8/5/2005
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Project Name
CitiCenter Skyway Rehab

AebProjectID
2004-053-00

Description
Project Objective: To perform miscellaneous repair to the skyway.
Project Limits: CitiCenter Skyway between the CitiCenter and Municipal buildings.

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/17/2004 7/23/2004

Construction Phase 11/10/2004 8/5/2005

Project Name
Citywide Sidewalk Accessibility

AebProjectID
2003-074-00

Description
Project Objective:  Construct ADA compliant curb ramps utilizing federal funds.
Project Limits:  Citywide

File No.

Activity Description Activity Start Activity Finish
Construction Phase 6/21/2004 12/17/2004

Project Name
Citywide Sidewalks 2004 Phase I

AebProjectID
2004-018-00

Description
Project Objective:   Replace sidewalks and aprons for property owners who have petitioned for repairs.
Project Limits:  Citywide

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/20/2004 2/27/2004

Construction Phase 6/21/2004 8/29/2004

Project Name
Citywide Sidewalks 2004 Phase I

AebProjectID
2004-018-00

Description
Project Objective:   Replace sidewalks and aprons for property owners who have petitioned for repairs.
Project Limits:  Citywide

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/20/2004 2/27/2004

Construction Phase 6/21/2004 8/29/2004
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Project Name
Copley Meadows Pump Station

AebProjectID
2003-045-00

Description
Project Objective:   Construction of pump station to replace existing WWTP and installation of force main.
Project Limits:   Existing WWTP site to Aberth Drive

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/5/2004 3/26/2004

Project Name
Copley Rd. Resurfacing

AebProjectID
2002-092-00

Description
Copley Rd. Resurfacing - Sum-SR 162-6.11  PID 25552
Project Objective:  Minor rehabilitation and resurfacing
Project Limits:  I-77 to Hawkins Avenue

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/10/2004 2/10/2004

Project Name
Council Office Reconstruction (w/2004-081-00)

AebProjectID
2004-056-00

Description
Project Objective:  To renovate the existing Council offices and provide private offices for each Council member.
Project Limits:  The first and third floors of the Municipal Building. Combined CitiCenter Floor Seven South  project AEB#2004-
081-00 on 8/25/04. Project Objective:  Relocate Labor Relations and Operations Research to the south side of the seventh floor 
of CitiCenter.
Project Limits:  CitiCenter, floor seven, south quadrant

File No.

Activity Description Activity Start Activity Finish
Design Phase 8/30/2004 10/8/2004

Project Name
CSO Rack 25 Sewer Separation

AebProjectID
2004-041-00

Description
Project Objective: The complete separation of storm water out of the CSO Rack 25 basin.
Project Limits:  Limits include Bass Avenue, Glenwood Avenue, and Frederick Avenue.

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/30/2004 1/7/2005
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Project Name
CSO Rack 40 & 31 Storage Basin Construction

AebProjectID
2002-066-00

Description
Design and construct a 9.5 million gallon storage basin for CSO Rack 40& 31.  Work to include all grading, site, concrete 
electrical misc. construction items per plans and specifications
Project Limits:  Cuyahoga Street at the Little Cuyahoga River and Cuyahoga River Confluence.  Part of the CSO Long Term 
Control Plan.

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/1/2004 8/20/2004

Construction Phase 12/20/2004 7/13/2006

Project Name
CSO Rack 40 & 31 Storage Basin Construction

AebProjectID
2002-066-00

Description
Design and construct a 9.5 million gallon storage basin for CSO Rack 40& 31.  Work to include all grading, site, concrete 
electrical misc. construction items per plans and specifications
Project Limits:  Cuyahoga Street at the Little Cuyahoga River and Cuyahoga River Confluence.  Part of the CSO Long Term 
Control Plan.

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/1/2004 8/20/2004

Construction Phase 12/20/2004 7/13/2006

Project Name
CSO Rack 40 & 31 Storage Basin Site Piping Systems

AebProjectID
2004-026-00

Description
Project Objective:  Installation of site piping systems including Rack 40/31 diversion chamber.
Project Limits:  Cuyahoga Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/27/2004 4/30/2004

Project Name
CSO Rack 9 Sewer Separation

AebProjectID
2001-061-00

Description
Separation of storm and sanitary sewer flows to eliminate combined sewer overflow Rack 9.  Construction of sanitary and/or 
storm sewer on McNaughton Street from Broad Street to 400 feet east and on Williams Street from Kent Street to 500 feet north.

File No.
C-99

Activity Description Activity Start Activity Finish
Construction Phase 6/28/2004 8/27/2004
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Project Name
Dog Park

AebProjectID
2004-027-00

Description
Project Objective:   Construct a dog park, approximately one acre with a six foot high perimeter fence and water.
Project Limits:  Memorial Parkway between soccer field and parking lot.

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/19/2004 4/30/2004

Construction Phase 8/16/2004 9/14/2004

Project Name
Dog Park

AebProjectID
2004-027-00

Description
Project Objective:   Construct a dog park, approximately one acre with a six foot high perimeter fence and water.
Project Limits:  Memorial Parkway between soccer field and parking lot.

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/19/2004 4/30/2004

Construction Phase 8/16/2004 9/14/2004

Project Name
East Market St./ Goodyear Crosswalk

AebProjectID
2004-063-00

Description
Project Objective:  Reconstruct the brick crosswalk crossing at E. Market Street approximately 250 feet east of Goodyear 
Blvd.  Expose and make repairs to the tunnel which runs under E. Market from Goodyear Headquarters to Goodyear Hall.
Project Limits:  East Market Street, approximately 250’ east of Goodyear Blvd.

File No.

Activity Description Activity Start Activity Finish
Design Phase 8/2/2004 4/15/2005

Project Name
Elizabeth Park Hope 6 Improvements

AebProjectID
2003-054-00

Description
To provide Public Improvements for the Elizabeth Park Redevelopment by construction of paving, grading, curbs, concrete 
sidewalks, driveway approaches, roof drain pipes, water service connections, sanitary sewer house laterals, storm sewers, 
sanitary sewers, water mains, street lighting, and planting trees. Elizabeth Parkway - E. Lods Street to east end, 2100 feet total 
length.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 12/1/2004 10/13/2005
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Project Name
Expressway Repairs 2003

AebProjectID
2003-058-00

Description
Project Objective:  To repair attenuator at I-76 E / I-77 N Ramp, sewer and pavement repairs at I-77 and White Pond, and sewer 
repairs at I-76 E near Princeton Street.
Project Limits:  I-76 E / I-77 N Ramp, I-77 and White Pond, I-76 E near Princeton Street

File No.

Activity Description Activity Start Activity Finish
Design Phase II 4/12/2004 10/15/2004

Project Name
Fire Station #8 Roof Replacement

AebProjectID
2004-050-00

Description
Project Objective:  Replacement of the existing metal roof with a new metal roof.
Project Limits:  Fire Station #8, 1277 E. Archwood Ave.

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/4/2004 9/10/2004

Project Name
Fire Station #9 HVAC

AebProjectID
2004-049-00

Description
Project Objective:  To replace the HVAC unit at this location
Project Limits:  Within the building area of Fire Station #9

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/28/2004 10/1/2004

Project Name
Fox Rd et al Pump Station Repairs  RECORD DRAWINGS

AebProjectID
2000-050-00

Description
To reconstruct pumps, motors and valves at the Fox Road Pump Station.

File No.
F-26

Activity Description Activity Start Activity Finish
Construction Phase 1/12/2004 5/30/2004

Page 11 of 30Project Reports 2004



Project Name
Goodyear Hts. Volleyball Courts

AebProjectID
2002-060-00

Description
Project Objective:   Installation of two sand volleyball courts.
Project Limits:  Goodyear Heights Metro Park
Project cancelled on 8/5/03 per Bod Geiser

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/2/2004 2/27/2004

Construction Phase 6/9/2004 7/8/2004

Project Name
Goodyear Hts. Volleyball Courts

AebProjectID
2002-060-00

Description
Project Objective:   Installation of two sand volleyball courts.
Project Limits:  Goodyear Heights Metro Park
Project cancelled on 8/5/03 per Bod Geiser

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/2/2004 2/27/2004

Construction Phase 6/9/2004 7/8/2004

Project Name
Grace Park Lighting

AebProjectID
2004-070-00

Description
Project Objective:  To install pedestrian level lighting along the ¼ mile rubberized walking track.
Project Limits:  Grace Park Lighting

File No.

Activity Description Activity Start Activity Finish
Design Phase 7/8/2004 7/28/2004

Project Name
Harrington Rd Warner Rd Water JEDD

AebProjectID
2002-005-00

Description
Design and construction of a waterline within limits of ODNR Spillway on Harrington Road.

File No.
H-17

Activity Description Activity Start Activity Finish
Construction Phase 2/9/2004 5/14/2004
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Project Name
Hawkins Avenue

AebProjectID
2002-002-00

Description
To construct full improvements, including reconstructing pavement, curb, sidewalk, and drive aprons.  The Mull-Hawkins circle 
will be reconstructed with brick pavement, brick crosswalks, and landscaping within the circle.

File No.
H-16

Activity Description Activity Start Activity Finish
Construction Phase 5/3/2004 9/14/2005

Project Name
Hickory Street Improvements

AebProjectID
2002-090-00

Description
Project Objective:   To construct full improvements.
Project Limits:    From Memorial Parkway to 1100’ South

File No.

Activity Description Activity Start Activity Finish
Construction Phase 8/23/2004 5/19/2005

Project Name
Hickory Street Phase 2

AebProjectID
2004-044-00

Description
Project Objective:  Full Street Improvements
Project Limits:  Hickory Street (Walnut St. to Howard St.)
 Walnut St. (Hickory St. to W. North St.)

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/19/2004 12/17/2004

Project Name
High-Market Pkg. Deck Landscaping

AebProjectID
2001-088-00

Description
To provide landscaping improvements surrounding the proposed parking deck.

Project cancelled on 8/5/03 per Bod Geiser

File No.
H-13

Activity Description Activity Start Activity Finish
Design Phase 2/16/2004 4/9/2004

Construction Phase 7/14/2004 9/11/2004
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Project Name
High-Market Pkg. Deck Landscaping

AebProjectID
2001-088-00

Description
To provide landscaping improvements surrounding the proposed parking deck.

Project cancelled on 8/5/03 per Bod Geiser

File No.
H-13

Activity Description Activity Start Activity Finish
Design Phase 2/16/2004 4/9/2004

Construction Phase 7/14/2004 9/11/2004

Project Name
Hilbish Avenue Pavement

AebProjectID
2002-001-00

Description
Remove existing concrete pavement and construct asphalt pavement with concrete curb and gutter, sidewalks, and drive 
aprons.

File No.
H-15

Activity Description Activity Start Activity Finish
Design Phase 3/15/2004 6/25/2004

Project Name
Home Ave Commerce Park Sewer Ext.

AebProjectID
2001-068-00

Description
Install sanitary sewer to serve this development.

File No.
H-10

Activity Description Activity Start Activity Finish
Construction Phase 1/23/2004 6/6/2005

Project Name
Howard Street

AebProjectID
2004-008-00

Description
Project Objective:   Full Improvements
Project Limits:   Lods Street to Cuyahoga Falls Avenue

File No.

Activity Description Activity Start Activity Finish
Design Phase 3/3/2004 9/10/2004
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Project Name
I-77 & I-277 Resurfacing

AebProjectID
2002-093-00

Description
Project Objective:  Minor rehabilitation and resurfacing on I-77 and I-277
Project Limits:  I-77 (Central Interchange to Swartz Rd.)  I-277 (Waterloo Rd. to I-277)

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/10/2004 2/10/2004

Project Name
Incubator Passenger Elevator

AebProjectID
2002-046-00

Description
Produce construction documents for the upgrade of the passenger elevator.  Project Limits:  The limit of the construction 
project shall be the elevator hoistway and the equipment room.
This project is constructed under the Incubator Renovation 2003 project, AEB #2003-028-00 on 3/3/2004.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 7/7/2004 7/1/2005

Project Name
Inner City Tree Planting

AebProjectID
2004-028-00

Description
Project Objective:   Plant street trees in designated inner city area.
Project Limits:  Area bounded by Bartges St., Main St., Russell Ave., and Dart Ave.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/9/2004 2/13/2004

Construction Phase 5/6/2004 5/24/2004

Project Name
Inner City Tree Planting

AebProjectID
2004-028-00

Description
Project Objective:   Plant street trees in designated inner city area.
Project Limits:  Area bounded by Bartges St., Main St., Russell Ave., and Dart Ave.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/9/2004 2/13/2004

Construction Phase 5/6/2004 5/24/2004
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Project Name
Johnston St Facility Restroom

AebProjectID
1998-089-00

Description
REHABILITATE EXISTING RESTROOMS JOHNSTON ST FACILITY.
Project was completed under AEB #2002-067-00

File No.
J-22

Activity Description Activity Start Activity Finish
Design Phase 3/15/2004 5/21/2004

Project Name
Joy Park Gym Floor

AebProjectID
2002-028-00

Description
Provide a new gym floor at the Joy Park Community Center.  Project Limits: the gymnasium and associated spaces at the Joy 
Park Community Center.

File No.
J-25

Activity Description Activity Start Activity Finish
Construction Phase 4/19/2004 5/13/2004

Project Name
Justice Center HVAC Rehab

AebProjectID
2001-079-00

Description
The HVAC system at the Justice Center is original equipment and in need of a major rehabilitation. Produce a study to 
determine the best and most efficient way to rehabilitate the systems. Produce construction documents for the rehabilitation 
based on the study.

File No.
J-24

Activity Description Activity Start Activity Finish
Design Phase 5/11/2004 11/8/2004

Project Name
Kibler Road Sewer Extension

AebProjectID
2003-062-00

Description
Project Objective:   To extend sewer on Kibler Road to provide for development.
Project Limits:  From Pigeon Creek to Approximately 400’ west.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 1/26/2004 6/9/2004
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Project Name
Killian Rd. Arlington Rd. Water JEDD

AebProjectID
2002-073-00

Description
Project Objective:  Design and construct a waterline in Springfield Township from Arlington Road to Massillon Road.
Project Limits:   On Killian Road from Arlington Road to SR 241

File No.

Activity Description Activity Start Activity Finish
Construction Phase 3/1/2004 1/3/2006

Project Name
Laird Street

AebProjectID
2004-096-00

Description
Project Objective: To construct concrete combined curb and gutter, concrete drive approaches, concrete sidewalks, full depth 
asphalt pavement, water services where required and tree planting and removal where required.
Project Limits:  Laird Street from Martha Avenue to Barder Avenue

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/13/2004 2/3/2005

Project Name
Little Cuyahoga Inteceptor Lining (w/2002-058-00)  RECORD DRAWING

AebProjectID
2001-048-00

Description
To reconstruct combined sewer by the CIPP process.

File No.
L-62

Activity Description Activity Start Activity Finish
Construction Phase 6/28/2004 8/30/2004

Project Name
Little Cuyahoga Interceptor Ph II (w/2001-048-00)  RECORD DRAWING

AebProjectID
2002-058-00

Description
To reconstruct combined sewer by the CIP process.  Project Limits:   Stuber Street to approximately 800 feet east

File No.

Activity Description Activity Start Activity Finish
Construction Phase 6/28/2004 8/30/2004
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Project Name
Lock 3 Redevelopment

AebProjectID
2004-058-00

Description
This project will involve the environmental/asbestos investigation and demolition of 164 - 186 South Main Street

File No.

Activity Description Activity Start Activity Finish
Design Phase 10/4/2004 11/26/2004

Project Name
McGowan Street

AebProjectID
2002-087-00

Description
Project Objective:  Improve pavement, curb & sidewalk
Project Limits:  E. Exchange St. to Excelsior St.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 8/10/2004 11/19/2004

Project Name
Meadows of Copley Sewer Extension

AebProjectID
2001-065-00

Description
Install Sanitary Sewer in new private development in Copley Township.

File No.
M-02

Activity Description Activity Start Activity Finish
Construction Phase 2/16/2004 3/22/2004

Project Name
Middlebury Exchange Streetscape

AebProjectID
2003-070-00

Description
Project Objective:   Reconstruct sidewalk, curb, street lighting on Exchange St. north side.  Reconstruct sidewalk, curb, street 
lighting, and pavement on Arlington St.  Plant street trees in improvement area.
Project Limits:  Arlington St. : Exchange St. to Market St;        Exchange St.  : Arlington to Excelsior north side

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/2/2004 4/23/2004

Construction Phase 8/9/2004 12/15/2004
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Project Name
Middlebury Exchange Streetscape

AebProjectID
2003-070-00

Description
Project Objective:   Reconstruct sidewalk, curb, street lighting on Exchange St. north side.  Reconstruct sidewalk, curb, street 
lighting, and pavement on Arlington St.  Plant street trees in improvement area.
Project Limits:  Arlington St. : Exchange St. to Market St;        Exchange St.  : Arlington to Excelsior north side

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/2/2004 4/23/2004

Construction Phase 8/9/2004 12/15/2004

Project Name
Misc Storm Improvements 2002 RECORD DRAWINGS

AebProjectID
2002-006-00

Description
This project consists of miscellaneous storm water improvements to remediate flooding problems at four locations within the 
City of Akron.  Improvements include the extension of storm sewer, inlet replacement/installation and pavement 
resurfacing/reconstruction.  The locations include W. Mill Street, Brittain Road, Dawson Avenue and 6th Street.

File No.
M-23

Activity Description Activity Start Activity Finish
Construction Phase 1/5/2004 5/14/2004

Project Name
Moe Drive  RECORD DRAWINGS

AebProjectID
2002-050-00

Description
Project Objective:  Rehabilitation of Concrete Pavement
Project Limits:  Home Avenue to Industrial Parkway

File No.

Activity Description Activity Start Activity Finish
Construction Phase 7/12/2004 8/30/2004

Project Name
Morley 4th Floor Laboratory  RECORD DRAWINGS

AebProjectID
2003-015-00

Description
Project Objective:   To provide additional work space.
Project Limits:   The project is limited to the 4th Floor Laboratory area located in the Morley Health Center Building.

File No.

Activity Description Activity Start Activity Finish
Construction Phase 1/26/2004 3/31/2004
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Project Name
Morley Health Center Signage

AebProjectID
2001-100-00

Description
To install exterior building identification signs and interior signage directing the public to health facilities.

File No.
M-19

Activity Description Activity Start Activity Finish
Construction Phase 8/30/2004 9/28/2004

Project Name
Morley Mall Staircase

AebProjectID
2004-012-00

Description
Project Objective:  To repair the steps leading from Broadway to the Morley Mall area.
Project Limits:  Morley Health Center

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/10/2004 3/16/2004

Construction Phase 6/14/2004 7/7/2004

Project Name
Morley Mall Staircase

AebProjectID
2004-012-00

Description
Project Objective:  To repair the steps leading from Broadway to the Morley Mall area.
Project Limits:  Morley Health Center

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/10/2004 3/16/2004

Construction Phase 6/14/2004 7/7/2004

Project Name
Municipal Bldg. Floors 2, 5, 8 & 9

AebProjectID
2004-082-00

Description
Project Objective:  Accomplish the following relocations:
1. Place Finance Administration on the fifth floor in the current Economic Development space.
2. Consolidate the fifth floor Economic Development functions into the second floor Economic Development space.
3. Relocate Billy Soule and Mark Williamson and one intern to the Finance space on floor two.
4. Renovate the MIS office space on floors eight and nine.  The computer space on the eighth floor is not part of this work.

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/27/2004 4/1/2005
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Project Name
North Hawkins Avenue

AebProjectID
2004-024-00

Description
Project Objective:   Repair deteriorated concrete street surface  I-2.
Project Limits:  W. Market Street  - Thurmont Road

File No.

Activity Description Activity Start Activity Finish
Design Phase 11/29/2004 11/14/2005

Project Name
North Main / Furnace Streetscape

AebProjectID
2001-038-00

Description
To provide/replace ornamental lighting, 100% concrete walks with brick areas, concrete drive aprons, 6" x 18" concrete curbs, 
sodding, tree removal/planting and resurfacing.

File No.
N-44

Activity Description Activity Start Activity Finish
Construction Phase 3/15/2004 11/1/2004

Project Name
Northwest Batting Cage

AebProjectID
2004-048-00

Description
Project Objective:  To construct a storage shed and batting cage.
Project Limits:  The scope has changed to put the batting cage at the Northwest Community Center ballfields.

File No.

Activity Description Activity Start Activity Finish
Design Phase 10/11/2004 10/11/2004

Project Name
Parkdale Drive et al

AebProjectID
2001-108-00

Description
Full street improvements by constructing asphalt pavement with concrete curb and gutter, sidewalks, drive aprons, curb 
ramps, and street trees.

File No.
P-94

Activity Description Activity Start Activity Finish
Construction Phase 5/3/2004 5/14/2005
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Project Name
Parkgate Avenue, et al.

AebProjectID
2004-038-00

Description
Project Objective:  To provide improvements by reconstructing or upgrading the pavement, curb, drive aprons, sidewalk, 
sewers, water main, street trees and street lighting.
Project Limits:  Parkgate Avenue - Hawkins Ave. to Avondale Dr.
 Edgemoor Avenue - Hawkins Ave. to Avondale Dr.
 Jefferson Avenue - Hawkins Ave. to Avondale Dr.
 Ridpath Avenue - Hawkins Ave. to Sheldon Dr.
 Idlewood Avenue - Hawkins Ave. to Sheldon Dr.
 Woodbine Avenue - Hawkins Ave. to Sheldon Dr.
 Avondale Drive - Jefferson Ave. to Sheldon Dr.
 Sheldon Drive - Avondale Dr. to Exchange St.

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/12/2004 5/27/2005

Project Name
Patterson Ballfields Storage Bldg.

AebProjectID
2004-019-00

Description
Project Objective:  To provide a 30’x40’ masonry and pitched shingle roof storage building for maintenance equipment and 
supplies.
Project Limits:  The Patterson Ballfields and immediate site.

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/28/2004 7/2/2004

Construction Phase 10/4/2004 11/17/2004

Project Name
Patterson Ballfields Storage Bldg.

AebProjectID
2004-019-00

Description
Project Objective:  To provide a 30’x40’ masonry and pitched shingle roof storage building for maintenance equipment and 
supplies.
Project Limits:  The Patterson Ballfields and immediate site.

File No.

Activity Description Activity Start Activity Finish
Design Phase 6/28/2004 7/2/2004

Construction Phase 10/4/2004 11/17/2004
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Project Name
Pelton Avenue

AebProjectID
2003-086-00

Description
Project Objective:   Full Improvements
Project Limits:  Westmoreland St. to Allenford St.

File No.

Activity Description Activity Start Activity Finish
Design Phase 11/22/2004 2/8/2005

Project Name
Quayle Triplett Intersection

AebProjectID
2004-054-00

Description
Project Objective:  Provide traffic calming measures for Quayle Drive at Triplett Blvd. and improve safety.
Project Limits:  Quayle Dr. (Triplett to Caine), Caine (Quayle to Triplett)
The work for this project will be performed under the ADA Access Contract 1 project, AEB #2004-021-00 per addendum dated 
May 13, 2004.

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/10/2004 5/12/2004

Construction Phase 8/2/2004 10/30/2004

Project Name
Quayle Triplett Intersection

AebProjectID
2004-054-00

Description
Project Objective:  Provide traffic calming measures for Quayle Drive at Triplett Blvd. and improve safety.
Project Limits:  Quayle Dr. (Triplett to Caine), Caine (Quayle to Triplett)
The work for this project will be performed under the ADA Access Contract 1 project, AEB #2004-021-00 per addendum dated 
May 13, 2004.

File No.

Activity Description Activity Start Activity Finish
Design Phase 5/10/2004 5/12/2004

Construction Phase 8/2/2004 10/30/2004

Project Name
Ridge Street, et al.

AebProjectID
2002-076-00

Description
Project combined with 'Howard Ridge High Streets' project

File No.

Activity Description Activity Start Activity Finish
Construction Phase 7/1/2004 12/27/2004
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Project Name
S. Main St. Bridges over I-277

AebProjectID
2003-039-00

Description
Project Objective:   ODOT will re-deck and paint one structure under S. Main Street at I-277.
Project Limits:    N/A

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/9/2004 10/15/2004

Project Name
Sanitary Sewer Reconstruction 2005

AebProjectID
2004-043-00

Description
Project Objective:  To reconstruct existing broken or damaged sanitary sewers and to reconstruct or construct sanitary 
manholes.
Project Limits: 1. Yorkshire Drive ~ 303’ from Vicgross to the east
2. Tonawanda Avenue ~ 367’ from Newton to the south
3. Park Street ~ 673’ from first manhole west of Forge to Union
4. Harrison Avenue & 6th Street ~ add three manholes to turn the flows from the north and the south to the west

File No.

Activity Description Activity Start Activity Finish
Design Phase 10/11/2004 1/6/2005

Project Name
Security Grilles

AebProjectID
2004-072-00

Description
Project Objective:  Provide steel bar and glass security grilles for Economic Development (Municipal Building Floor 2), 
Housing Rehab at Cascade One, and Vital Statistics (368 S. Main St.).  Also provide two corridor doors for Housing Rehab.
Project Limits:  Economic Development, Vital Statistics and Housing Rehab offices
Please note that upon completion, project costs will be charged to Vital Statistics (22601-090100) and 
Housing Rehab (25201-080706).

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/27/2004 9/27/2004

Project Name
Sewer Maintenance High Bay Roof

AebProjectID
2004-087-00

Description
Project Objective:  Replace the roofing system of the high bay portion of the building.
Project Limits:  Sewer Maintenance Building, 1055 Home Avenue

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/27/2004 2/11/2005
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Project Name
Sewer Reconstruction 2002  Including Manhole Over/Under  REC. DRA

AebProjectID
2002-020-00

Description
To reconstruct existing broken or damaged sections of sanitary or combined sewers, to reconstruct existing sanitery sewers 
using plastic lining, and to reconstruct or construct manholes at various locations throughout the City of Akron.
Project Limits: 1. N. Portage Path, between Wye Drive and Hereford Drive. 2. Ames Court, 2nd manhole south of Hazel Street to 
Hazel Street. 3. Delia Avenue, 2nd manhole east of Warrington Road to the 1st manhole east of Warrington Road.
4. Carpenter Street, 1st manhole north of Shelby Avenue to the 2nd manhole north of Shelby Avenue. 5. Woolf Avenue, 
between Eastgate Avenue and Beverly Drive. 6. Replace the lamphole on Buchtel Avenue, 260 feet west of West Market Street, 
with a manhole. 7. Replace the lamphole on University Avenue, 260 feet east of South Street, with a manhole.
8. Construct a manhole at  University Avenue and Maiden Lane Alley. 9. Construct a manhole at South Street and University 
Avenue. 10. Replace the variable speed controllers (VFD’s) at the Mud Run Pump Station.
To replace metal plates in common manholes separating sanitary sewer and storm flows.
Fireston Parkway @ R/R Tracks (1); Gottwalt @ S. main St (1); W. market St @ Putnam Rd (1); Oak Park Dr @ Dawes Ave (2); 
Kelly Ave sourth of 2nd ave (1); Between 9th Ave and S martha Ave (2-MH 12+61.21 & Interceptor MH)

File No.
S-55

Activity Description Activity Start Activity Finish
Construction Phase 1/5/2004 7/20/2004

Project Name
Silver Street

AebProjectID
2002-086-00

Description
Project Objective:  Improve pavement, curb & sidewalk
Project Limits:  Valley to Aqueduct

File No.

Activity Description Activity Start Activity Finish
Construction Phase 8/30/2004 11/19/2004

Project Name
Smith Ghent Slope Stabilization

AebProjectID
2003-060-00

Description
Project Objective:  Repair deteriorating slopes on the existing detention basin
Project Limits:   Smith Road at Ghent Road (Sterling Complex)

File No.

Activity Description Activity Start Activity Finish
Design Phase 1/12/2004 7/23/2004
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Project Name
Storm Repairs 2004

AebProjectID
2004-086-00

Description
Project Objective:  Slope and culvert repairs
Project Limits: Springfield Lake Outlet:  Abington/Triplett Intersection
Merriman Road:  South of Sand Run Parkway
Roosevelt Ditch:  Foxboro Avenue (Hamas Drive)

File No.

Activity Description Activity Start Activity Finish
Design Phase 10/1/2004 11/3/2004

Project Name
Street Tree Replacement 2004

AebProjectID
2004-010-00

Description
Project Objective:  Install street trees in accordance with requests on file and in accordance with the ODNR Grant 
requirements.
Project Limits:  Various locations city-wide

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/9/2004 2/13/2004

Construction Phase 5/12/2004

Project Name
Street Tree Replacement 2004

AebProjectID
2004-010-00

Description
Project Objective:  Install street trees in accordance with requests on file and in accordance with the ODNR Grant 
requirements.
Project Limits:  Various locations city-wide

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/9/2004 2/13/2004

Construction Phase 5/12/2004

Project Name
Stubbs Roof Replacement

AebProjectID
2004-061-00

Description
Project Objective:   Replace the roofing system with a new roof.
Project Limits:  H.K. Stubbs Justice Center

File No.

Activity Description Activity Start Activity Finish
Design Phase 8/30/2004 10/22/2004
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Project Name
Summit Lake High Voltage Cabinet

AebProjectID
2004-060-00

Description
Project Objective:   Replace a corroded high voltage electrical cabinet that supplies power to the community center.
Project Limits:  Summit Lake Community Center

File No.

Activity Description Activity Start Activity Finish
Design Phase 9/27/2004 9/27/2004

Project Name
Superblock Parking Garage 2005

AebProjectID
2004-093-00

Description
Project Objective:  To repair and replace cracked and damaged concrete within the deck.  To repair drainage and 
waterproofing problems.
Project Limits:  Superblock Parking Garage

File No.

Activity Description Activity Start Activity Finish
Design Phase 12/20/2004 2/18/2005

Project Name
Traffic Controller Upgrade 2004

AebProjectID
2003-026-00

Description
Project Objective:  To replace 210 Controllers
Project Limits:  209 intersections within the City of Akron and the intersection of Cleveland-Massillon Road and Everett.
Cancelled per Rob Scarlatelli on 4/30/04; work will be performed by the Traffic Division through a purchase order.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/2/2004 4/23/2004

Construction Phase 7/1/2004 6/30/2006

Project Name
Traffic Controller Upgrade 2004

AebProjectID
2003-026-00

Description
Project Objective:  To replace 210 Controllers
Project Limits:  209 intersections within the City of Akron and the intersection of Cleveland-Massillon Road and Everett.
Cancelled per Rob Scarlatelli on 4/30/04; work will be performed by the Traffic Division through a purchase order.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/2/2004 4/23/2004

Construction Phase 7/1/2004 6/30/2006
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Project Name
Triplett / Abington Signalization

AebProjectID
2003-063-00

Description
Project Objective:  To improve traffic signalization
Project Limits:   The four corners of Triplett and Abington
The work for this project will be performed under the ADA Access Contract 1 project, AEB #2004-021-00 per addendum dated 
May 13, 2004.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/4/2004 3/10/2004

Construction Phase 8/2/2004 10/30/2004

Project Name
Triplett / Abington Signalization

AebProjectID
2003-063-00

Description
Project Objective:  To improve traffic signalization
Project Limits:   The four corners of Triplett and Abington
The work for this project will be performed under the ADA Access Contract 1 project, AEB #2004-021-00 per addendum dated 
May 13, 2004.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/4/2004 3/10/2004

Construction Phase 8/2/2004 10/30/2004

Project Name
Triplett o/Springfield Lake Outlet

AebProjectID
2002-017-00

Description
Replace the Triplett Boulevard bridge over Springfield Lake Outlet.  Reconstruction and widening of the bridge at Triplett Blvd. 
and Abington Rd.
Project Limits:  Triplett over Springfield Outlet

File No.
T-62

Activity Description Activity Start Activity Finish
Construction Phase 5/3/2004

Project Name
Us 224 Upgrading   Ph I

AebProjectID
1990-053-00

Description
ENGINEERING STUDY AND PREPARATION OF CONSTRUCTION PLANS FOR THE UP- GRADING OF US 224 BETWEEN SR 241 
AND I-277.  SUM 224-11.24 PID. NO. 8577 FEDERAL 80%, LOCAL 20%

File No.
U-11

Activity Description Activity Start Activity Finish
Construction Phase 7/6/2004 12/7/2005
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Project Name
Us 224 Upgrading Ph II

AebProjectID
1999-049-00

Description
UPGRADE US 224 FROM KELLY AVE TO SR 241 ADD SERVICE ROAD SOUTH OF US 224 JUST EAST OF KELLY AVE TO SR 
241.  Reconstruction of the roadway from the loop ramp to the City corporation limit, reconstruction of Massillon Rd. to 1500' 
south, reconstruction of George Washington Blvd. to 650' north, and construction of a service road on the south side of US 
224.  Improvements include new pavement, drainage, lighting, signage, pavement markings, signal at Massillon Rd., and 
resurfacing from 1300' east of Massillon Rd. to City corporation limit.

File No.
U-18

Activity Description Activity Start Activity Finish
Construction Phase 7/6/2004 12/7/2005

Project Name
Wolf Ledges Median Removal

AebProjectID
2004-009-00

Description
Project Objective:  To remove the concrete median
Project Limits:  E. Exchange St. to Voris St.

File No.

Activity Description Activity Start Activity Finish
Design Phase 2/16/2004 4/9/2004

Project Name
Woodward Avenue (Iuka Ave. to Burns Ave.)

AebProjectID
2004-023-00

Description
Project Objective:   Reconstruct sidewalks, aprons, curbs, and house drains, including water services, tree planting and 
removal, and street lighting as required.
Project Limits:  Iuka Avenue to Burns Avenue

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/12/2004 7/16/2004

Construction Phase 10/4/2004 11/17/2004

Project Name
Woodward Avenue (Iuka Ave. to Burns Ave.)

AebProjectID
2004-023-00

Description
Project Objective:   Reconstruct sidewalks, aprons, curbs, and house drains, including water services, tree planting and 
removal, and street lighting as required.
Project Limits:  Iuka Avenue to Burns Avenue

File No.

Activity Description Activity Start Activity Finish
Design Phase 4/12/2004 7/16/2004

Construction Phase 10/4/2004 11/17/2004
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Project Name
WPCS Sludge Disposal Building Demo Contract 149

AebProjectID
2003-041-00

Description
Project Objective:   Demolition of building, smoke stack, ash underloader house, elutriation tanks and relocate 12 inch plant 
water and 4 inch gas line.
Project Limits:  WPCS facility 2460 Akron-Peninsula Road

File No.

Activity Description Activity Start Activity Finish
Construction Phase 2/16/2004 7/7/2004

Project Name
Youtz Avenue  RECORD DRAWINGS

AebProjectID
2003-024-00

Description
Project Objective:   Full improvements
Project Limits:   South Main Street to Dallas Avenue

File No.

Activity Description Activity Start Activity Finish
Construction Phase 8/2/2004 10/8/2004
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